
February 10, 2016 

Via Facsimile and U.S. Mail 

Mr. Christopher Sklaney 

:sz 
de maximis~ inc. 

1550 Pond Road 
Suite 120 

Allentown, PA 18104 
(610) 435-1151 

(610) 435-8459 FAX 

United States Environmental Protection Agency Region III 
Mail Code: 3HS21 
1650 Arch Street 
Philadelphia, PA 19103-2029 

RE: Monthly Progress Report for January 2016 Activities 
Boarhead Farms Superfund Site Operable Unit One (OU 1) 
EPA Docket No. 111-2000-002-DC 

Dear Mr. Sklaney: 

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-I 
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS 
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding 
this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress 
report has been prepared in accordance with Section IX (Reporting Requirements) of the 
Administrative Order on Consent (Order), USEPA Docket No. III-2000-002-DC. 

I. Action Taken Toward Achieving Compliance with the AOC 

• 
• 

• 

Remedial Design/Remedial Action 

Submitted the December Monthly Progress Report to the USEP A on January 11, 2016 . 
Continued with the maintenance of the GIS for the Site . 

O&M of the Groundwater Extraction and Treatment System 

Continued with routine O&M of the Groundwater Extraction and Treatment System as 
follows: 

Weekly inspection of all treatment equipment. 
Removal, cleaning and repair (as necessary) of pumps from sumps and extraction 
wells. 
Monitoring/measuring groundwater recovery rates (relative) from the various sumps 
and extraction wells. 

• Vapor phase carbon was shipped for reactivation on January 13, 2016. 
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O&M Residential Well Treatment Systems 

• None . 

II. Summary of All Results of Sampling, Tests, or Other Data 

• The 4th Quarter DMR was provided to the Agencies on January 26, 2016 . 

III. Deliverables Completed and Submitted to USEPA 

de maximis 

• The October 2015 LTMP Report was provided to the Agencies on February 4, 2016. 

IV. Work Anticipated to be Completed in Next 6 Weeks (February 1, 2016 through March 12, 
2016) 

• Perform topographic survey of former pond area. 
• Provide response to comments received on the Design Work Plan for the Groundwater 

Collection System Extension. 

V. Delays, Anticipated Delays and Corrective Action 

• None . 

VI. Community Relations Plan Support 

• None . 

If you have any questions, please feel free to contact me. 

Sincerely, 

de maximis, inc. 

(2 , < ,s 
R. Craig Coslett 
Assistant Project Coordinator for OU-I Group 

CC: D. Armstrong, PADEP (2 Copies) 
Peter Randazzo, B&C 
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